Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: December 13th, 2015 to December 26th, 2015

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on Thursday December 24th through 6:30 AM on Monday December 28th in observance of the Christmas Holiday.

• Day Work:

  Eastbound:
  ➢ Install guide signs
  ➢ Install pavement millings under guardrail.
  ➢ Prepare site for winter shutdown

  Westbound:
  ➢ Install Guide signs
  ➢ Install pavement millings under guardrail.
  ➢ Prepare Site for Winter Shutdown

  Service Roads:
  ➢ Finish re-construction of section of Service Road 4 (Mary's Way) near “The Commons” driveway
  ➢ Open Service Road 4 (Mary’s Way) to public at new signalized traffic intersection.
  ➢ Prepare Service Roads for Winter Shutdown