Concord/Lincoln
Route 2/Crosby’s Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: December 28th, 2015 to January 8th, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on Thursday December 31st through 6:30 AM on Monday January 4th in observance of the New Year Holiday.

• Day Work:

  **Eastbound:**
  - Install guide signs
  - Install pavement millings under guardrail.
  - Prepare site for winter shutdown

  **Westbound:**
  - Install Guide signs
  - Install pavement millings under guardrail.
  - Install Chain link fence in the vicinity of the MASSDOT Maintenance Depot.
  - Prepare Site for Winter Shutdown

  **Service Roads:**
  - Install Guide signs
  - Prepare Site for Winter Shutdown
  - Install wood guard rail in front of stormwater basin on Red Maple Lane