

# *Timeline:*

- March 2006: Idea presented and approved by Town Meeting
- June 2006: Broad committee established. Work commenced, exploring aims and scope of plan. Open Space plan begun in parallel
- November 2006: Update to Town Meeting
- Winter 2006/07: Work to identify issues and elements of plan
- March 2007: Consultant assistance approved by Town Meeting. Sub-committees established to work on topic elements
- June 2007: Public forum on issues (with sticker exercise)
- Summer/ fall 2007: Sub-committees define work, gather data, consult public, draft ideas. Consultant (COG) appointed: coordinates and advises
- February 2008: Public forum on goals and objectives (with keynote lecture)
- Spring 2008: Survey of residents. COG produces working papers on plan topic elements. Sub-committees firm up goals and objectives, with further consultation as appropriate. Interim report to Town Meeting
- Summer 2008: Work on draft policies
- November 2008: Presentation of draft plan to State of the Town Meeting for comments
- Winter/ spring 2008-2009: Preparation of final plan and implementation plan
- March 2009: Report to Town Meeting
- June 2009: Discussion at Board of Selectmen's meeting
- July 2009: Planning Board public hearing
- September 2009: CLRP Committee and Planning Board vote
- October 2009: Special Town Meeting vote