

Comprehensive Long Range Planning Committee

February 2008

Next Steps

Meeting Date	Event	Focus/Action Items
February 9, 2008	Planning Forum	Will incorporate breakout groups for discussion of goals and objectives.
Late Feb – April	Working Papers due	Working papers due on average of one per week from consultant.
March 29th	Annual Town Meeting	Provide brief status report, describe public outreach, etc.
May	Working paper comments	Comments on working papers due approximately one month after receipt.
June - July	First draft of plan	Consultant produces draft implementation plan with work from subcommittees.
Aug - Sep	CLRPC review of draft	Committees edit draft.
October	Draft okay by CLRPC	CLRPC finalizes draft of plan.
November	SOTT	Draft plan is presented to SOTT for reaction and comments.
Dec 2008 – Feb 2009	Final Plan preparation	Final plan is prepared based on SOTT and other public input.
March 2009	Town meeting	Town meeting votes on whole plan.