



Concord/Lincoln  
Route 2/Crosby's Corner Reconstruction  
Two Week Look Ahead Schedule

**Construction Period: June 26th, 2016 to July 9th, 2016**

**Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.**

**Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.**

**All scheduled work could be extended or delayed due to inclement weather.**

**NOTE – There will be no lane closures from 12:00 noon on Friday July 1st through 6:30 AM on Tuesday July 5<sup>th</sup> due to the Independence Day Holiday.**

- **Day Work:**

- **Service Roads:**

- Begin raising drainage castings in preparation of final course of pavement
    - Install several drainage structures on Service Road 1 (Emerson Road)
    - Continue Installation of 8 foot high wood board fence.
    - Continue installing Granite Survey Bounds on project
    - Begin construction of concrete sidewalks at Crosby's Corner

- **Route 2 and Ramps:**

- Begin installation of remaining granite curb and edging at Route 2 westbound on-ramp at Crosby's Corner
    - Install additional drainage structures at the end of Exit 50 westbound off-ramp