



Concord/Lincoln  
Route 2/Crosby's Corner Reconstruction  
Two Week Look Ahead Schedule

**Construction Period: April 3rd, 2016 to April 16th, 2016**

**Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.**

**Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.**

**All scheduled work could be extended or delayed due to inclement weather.**

- **Day Work:**

- **Service Roads:**

- Continue construction of stone masonry walls at Brooks Road and Service Road 2 (Horses Crossing).
    - Begin raising drainage castings in preparation of final course of pavement
    - Install several drainage structures on Service Road 1 (Emerson Road)

- **Route 2 Westbound and Crosby's Corner:**

- Install additional drainage structures at the end of Exit 50 westbound off-ramp
    - Continue installation of Stone Veneer at Wall #15 located adjacent to Route 2 Westbound on-ramp