



Concord/Lincoln
Route 2/Crosby's Corner Reconstruction
Two Week Look Ahead Schedule

Construction Period: July 10th, 2016 to July 23rd, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Day Work:**

- **Service Roads:**

- Begin raising drainage castings in preparation of final course of pavement
 - Install several drainage structures on Service Road 1 (Emerson Road)
 - Continue Installation of 8 foot high wood board fence.
 - Begin construction of the end of Old Cambridge Turnpike.

- **Route 2 and Ramps:**

- Continue installation of remaining granite curb and edging at Route 2 westbound on-ramp at Crosby's Corner
 - Install additional drainage structures at the end of Exit 50 westbound off-ramp