Construction Period: May 1st, 2016 to May 14th, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- Day Work:

  **Service Roads:**
  - Continue construction of stone masonry walls at Brooks Road and Service Road 2 (Horses Crossing).
  - Begin raising drainage castings in preparation of final course of pavement
  - Install several drainage structures on Service Road 1 (Emerson Road)
  - Continue Installation of 8 foot high wood board fence on Service Road 5 (Red Maple Lane) and Service Road 1 (Emerson Road)
  - Begin Spring Landscape plantings
  - Begin installing Granite Survey Bounds on project

  **Route 2 Westbound and Crosby’s Corner:**
  - Install additional drainage structures at the end of Exit 50 westbound off-ramp
  - Continue installation of Stone Veneer at Wall #15 located adjacent to Route 2 Westbound on-ramp