Construction Period: May 29th, 2016 to June 11th, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on Friday May 27th through 6:30 AM on Tuesday May 31st due to the Memorial Day Holiday.

- Day Work:

  **Service Roads:**
  - Continue construction of stone masonry walls at Brooks Road and Service Road 2 (Horses Crossing).
  - Begin raising drainage castings in preparation of final course of pavement.
  - Install several drainage structures on Service Road 1 (Emerson Road).
  - Continue Installation of 8 foot high wood board fence.
  - Continue Spring Landscape plantings.
  - Continue installing Granite Survey Bounds on project.

  **Route 2 and Ramps:**
  - Grade and spread loam and seed in front of Retaining Wall #15 located at Route 2 Westbound on-ramp at Crosby’s Corner.
  - Begin installation of remaining granite curb and edging at Route 2 westbound on-ramp at Crosby’s Corner.
  - Install additional drainage structures at the end of Exit 50 westbound off-ramp.