Construction Period: September 18th, 2016 to October 1st, 2016

Daily Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM (as traffic allows) – 5:30 PM; Westbound: 6:30 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Night Work:**
  
  **Route 2 and Ramps:**
  
  - Night paving on Route 2 tentatively scheduled for Wednesday night 9/21 and Thursday night 9/22 and then from Sunday night 9/25 thru Thursday night 9/29. Paving will occur between the hours of 8:00 pm thru 5:00 AM

- **Day Work:**

  **Service Roads:**
  
  - Continue construction of the end of Old Cambridge Turnpike.
  
  - Finish final course of pavement on Service Roads and Crosby’s Corner Intersection
  
  - Finish Paving driveways on service roads
  
  - Install Topsoil at edge of newly paved roads

  **Route 2 and Ramps:**
  
  - Continue raising drainage castings in preparation of final course of pavement
  
  - Mill various transitions in preparation for paving.
  
  - Pave Bridge Deck on Route 2