Construction Period: June 30, 2014 to July 11, 2014

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

NOTE – There will be no lane closures from 12:00 noon on July 3rd through 7:00 AM on July 7th due to the Independence Day Holiday.

- **Night Work:**
  No Night Work is scheduled for this period.

- **Day Work:**

  **Eastbound:**
  - Contractor will continue forming and pouring concrete for Retaining Wall #11 located between Sandy Pond Road and Crosby’s Corner.
  - Contractor will continue excavation, forming and pouring concrete at the retaining walls located at each corner of the proposed Bridge in the open area adjacent to Crosby’s Corner.
  - Contractor will continue backfilling gravel behind Retaining Wall #11.
  - Contractor will install first section of Wildlife Crossing at Wall #11.
  - Contractor will continue installing stone veneer at face of Wall #3 located adjacent to Orchard Lane.
  - Contractor will install drainage pipes and structures in front of Wall #11.

  **Westbound:**
  - Contractor will continue forming and pouring footings and walls for Wall #6 located between Brooks Road and #40 Cambridge Turnpike.
  - Contractor will begin backfilling gravel behind Wall #6.
  - Contractor will continue transporting processed gravel from westbound side of Route 2 at vicinity of detention basin adjacent to Crosby’s Corner to the eastbound side at the bridge location.

  **Bedford Road:**
  - No work scheduled at this location.

  **Sandy Pond Road:**
  - No work scheduled at this location.