Construction Period: November 4, 2013 to November 15, 2013

Daily Right Lane Closures Eastbound and Westbound will be deployed in work zones along Route 2.

Typical Hours for Lane Closures – Eastbound: 9:30 AM – 5:30 PM; Westbound: 7:00 AM – 2:30 PM.

All scheduled work could be extended or delayed due to inclement weather.

- **Night Work:**
  - Comcast will install overhead cable across Route 2 in the Brooks Road vicinity from Friday November 8th at 11:00 pm to Saturday November 9th at 6:00 AM

- **Day Work:**
  - **Eastbound:**
    - Construction of Stormwater wetland at open area just prior to Crosby’s Corner.
    - Continue construction of Retaining Wall #3 located just east of Orchard lane.
    - Divert water through newly constructed stream and backfill existing stream located between Sandy Pond Road and Crosby’s Corner.
    - Begin construction of Retaining Wall #11 located between Sandy Pond Road and Crosby’s Corner.

  - **Westbound:**
    - Continue road construction at Route 2 road widening and Service Road 1 and Ramp D locations between Brooks Road and ending just prior to Crosby’s Corner.
    - Continue Construction of Stormwater Wetland #4 located just prior to Crosby’s Corner.
    - Continue Construction of Service Road 2 located between house #78 and Brooks Road.
    - Continue Construction of Replicated Wetlands located between 34 Cambridge Tpke and Crosby’s Corner.
    - Continue installation of Drainage system on Service Road 2 between house #78 and Brooks Rd.
    - Brooks Road no longer has access to and from Route 2 Westbound.
    - NSTAR Electric will begin pulling cable through underground conduit between Bedford Road to across from Orchard Lane.
    - Gas company will continue installation of new Gas Main between Bedford Road and Brooks Road.

  - **Bedford Road:**
    - Install landscape plantings along Service Road off of Bedford Road south of Route 2.

  - **Sandy Pond Road:**
    - Continue installing landscape plantings at Sandy Pond Road and Drake Park Road.